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1. Originator 2. Log Date: 3. CCR #: 4.Rev: [ 5. Tel: 6. Rm #: | 7. Dept.
Evan Winston 2N Rue 00 | 60-087Y4| — |sor025038 | 2013 DEV/CO

8. CCR Title: Turnover of 5B.05.B to Test. Provide to VATC and PVC.

9. Originajpr Signature/Date 10. Class 11. Type: 12. Need Date: 24Aug2000

2547 /‘7/3/@0 JL oo

13. ice ManagerSignature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Cther fill in Block 28).
W@/%Ma -23/00 Emergency

#6. D5cumentation/Drawings Impacted: 4 17. Schedule 18. Ci(s) Affected:All
N/A Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B n/a None - Under 100K

22, Source Reference: [ INCR (attach) [ |Action ltem [ ITech Ref. [_JGSFC [X]Other:
Software Turmnover to Test

23, Problem: (use additional Sheets if necessary)
Version 5B.05.B needs to be tested in PVC; make available to YVATC. Needed for iRIX 6.5 transition effort.

UNS5, and IRIX6.5). No HP or Toolkit. L

CM 1o provide TAR files of 5B.05.B baseline to the SMC (includes fites for
SMC to make TAR files available to the VATC and PVC.
NOTE: Send IRIX6.5 TAR filte ASAP do not wait for SUN55 to complete. Send SUN later today.

24, Proposed Solution: {(use additional sheets if necessary)
Provide 5B.05.B to the VATC and PVC for testing, and start testing of IRIX6.5 transtion. These files will be provided to the DAACSs
for the basis of IRIX transition if testing in VATC and PYC is successiul.

25. Aliernate Solution: (use additional sheets if necessary)
none

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in getting (5.5 baseline) to the DAACS, delays in IRIX6.5 transition schedules.

27. Justlfication for Emergency (If Block 15 Is “Emergency”):
Needs to be delivered by 24 Aug 2000 so that VATC installation can be completed by 24 Aug 2000..

28. Site(s) Affected: [ JEDF [XIpve DBIvatc (Jepc [ esFc [(Jrarc [nsiDc [Xsmc [Jak [JPL
[Jeoc [1DG Test Cell  [Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32 EDFISCJ Chalr (SlgnIDate} Disposition; ved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Tg"ym\ ﬁ? 03 m@s

33. M&O CCB Chair (SlgnfDate) Dispasition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date); Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JAOD ECS/EDF/SCDV/MEQ
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ADDITIONAL SHEET

CCR #: 00-081Y Rev: — Originator: Evan Winston
Telephone: 301.925.0348 Office: DEV/ICO

Title of Change: Turnover of 5B.05B to Test. Provide lo VATC and PVC.

Delivery Instructions for 5B.05B Tumover to Test:

For this turnover, CM will need to build TAR files from the current 5B05.B
baseline for the following:

TAR file(s} for the software for the Sun 55 Platforms
and

TAR file(s) for the softwars for the IRIX65 Platforms. @?/z/
TR Gle S the sfw $or dne saibn32 Pltonns, £6¢ glaples
Note: for this tumover, no TAR files are needed for the HP Platforms, toolkit,sgién32.

Once the CCR is approved;, CM will need
to deliver the TAR files to the SMC. DO NOT WAIT with THE IRIX6.5 TAR file send ASAP

The SMC will make these files available to the VATC and PVC only.
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